Swami Keshvanand Institute of Technology,Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-DS-2023-2027-022 | **Branch:** main


Evaluation Window: Weekly Reporting Cycle (Since 2026-09-30) | **Generated On:** October 16, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
sachin choudhary	6 (26.1%)	+4,297	-2,266	2,031	3 days
sahil	6 (26.1%)	+6	-6	0	3 days
prince	7 (30.4%)	+3,188	-239	2,949	2 days
rishabh	4 (17.4%)	+1,717	-234	1,483	3 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: sachin choudhary • 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-16	be08a2a	docs(chatbot): add LLM evaluation, latency and cost analysis report and PDF	_____ / 10
2026-10-07	0ee7499	feat(risk-analysis): implement agricultural pathology risk index, FMEA cost matrix, and safety advisory engine	
2026-09-30	b905fec	feat(pipeline): integrate clean dataset extraction, model training, and performance analysis	
2026-09-30	7eafff6	feat(backend): align schemas with master specification, finalize error envelopes and test suite	
2026-09-30	34c1790	Add files via upload	
2026-09-30	70b0064	fine tune the model	

Student: sahil • 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	f0ff52c	Kaggle Notebook | wheat_disease_detection | Version 10	_____ / 10
2026-10-01	cd3b524	Kaggle Notebook | wheat_disease_detection | Version 9	
2026-10-01	6763bdd	Kaggle Notebook | wheat_disease_detection | Version 8	
2026-09-30	497d486	Kaggle Notebook | wheat_disease_detection | Version 6	
2026-09-30	b280ce6	Kaggle Notebook | wheat_disease_detection | Version 5	
2026-09-30	38880c2	Kaggle Notebook | wheat_disease_detection | Version 5	

Student: prince • 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	b5b1551	feat(database): persist predictions and add database tests	_____ / 10
2026-10-14	44a1f2a	feat(database): add prediction model and initial migration	
2026-10-14	699e898	feat(database): configure PostgreSQL connection and sessions	
2026-10-09	f17a6e1	test(backend): add API tests and project documentation	
2026-10-09	03657c2	feat(upload): add secure image validation and error handling	
2026-10-09	c201453	feat(api): implement prediction and disease REST endpoints	
2026-10-09	b511f6c	feat(backend): establish layered FastAPI architecture	

Student: rishabh • 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-14	43d3912	feat(integration): establish end-to-end communication between frontend and backend	_____ / 10
2026-10-08	3e1b6a7	feat(validation): add client-side crop image quality and blank detection check	
2026-10-08	9aa2c59	feat(dashboard): create farmer dashboard with crop metrics, diagnosis history, and weather risk	
2026-09-30	7de3e2b	feat(frontend): integrate crop image upload with prediction api	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____